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ENVIRONMENTAL COMPLIANCE PROCESS

RECENT ENVIRONMENTAL MILESTONES ACHIEVED

• Draft Environmental Document (DEIR/EIS) Completed and Circulated
 for Public Comments MAY 2002

• Development and study of Modified Alternative J1T AUGUST 2002/
  FEBRUARY 2005

• The U.S. Army Corps of Engineers approves the wetlands 
 delineation mapping for Modified Alternative J1T  MARCH 2005

• U.S. Army Corps of Engineers concurs that Modified 
 Alternative J1T is the “Least Environmentally Damaging 
 Practicable Alternative” (LEDPA)  JUNE 2005

• Caltrans completes Wetlands Mitigation Feasibility Study 
  JUNE 2005
• U.S. Fish and Wildlife Service and National Marine Fisheries Service 
 begin their formal reviews of Modified Alternative J1T (Initiation of 
 formal Section 7 Consultation for federally-listed species) AUGUST 2005

NEXT STEPS IN ENVIRONMENTAL PROCESS

• Complete Conceptual Mitigation Plan for Modified Alternative J1T 
 Impacts to Natural Resources AUGUST 2005

• Submit Administrative Draft of Final Environmental 
 Document (EIR/EIS) to FHWA OCTOBER 2005

• Complete Section 7 Consultation  NOVEMBER 2005

• FHWA Approves Final Environmental Document. Notice of 
 Availability is posted in Federal Register (30-Day Posting) DECEMBER 2005

• File Notice of Determination (NOD) at the State Clearinghouse  DECEMBER 2005

• FHWA issues a Record of Decision (ROD) on the project 
 (Completion of Environmental Process)  JANUARY 2006


